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April 2, 2013

Patty Kouyoumdijian

Executive Officer

California Regional Water Control Board, Lahontan Region
2401 Lake Tahoe Bivd.

South Lake Tahoe, CA 96150

Subject: Update on Whole House Replacement Water Program and Documentation of Outstanding
Issues on Pacific Gas and Electric’s Hinkley Project

Dear Executive Officer Kouyoumdijian,

The purpose of this letter is to provide an update on Pacific Gas and Electric Company’s (PG&E’s) whole
house replacement water (WHRW) program and to review several outstanding issues that require
clarification and/or direction from the Regional Board. We look forward to discussing these issues with
you next week. We'll also be prepared to review the maintenance issue experienced at one of the
operating WHRW units that Mark Krausse advised you of last week.

PG&E continues to make progress on the installation of the WHRW systems. To date, we have thirty-
five (35) signed access agreements. Of these 35, two (2) units were operational as of October 2012, and
twenty-one (21) units are placed and awaiting electrical hook-ups. By the end of May 2013, we
anticipate having these twenty-one (21) units operational, for a total of 23 units operational. The
remaining residents that have signed access agreements have elected to wait for the re-evaluation of
the WHRW options as proposed in our February 7, 2013 letter. PG&E would like to point out that
installation and start-up testing for the residents that have elected to wait for the re-evaluation will take
up to 6 months from the date that the Regional Board responds to our February 7, 2013 modification
letter. We also plan to submit preliminary results of our re-evaluationina technical memorandum later
this week to further inform the Regional Board's decision on this issue.

PG&E is firmly committed to maintaining compliance with all Investigative and Cleanup and Abatement
Orders and timely addressing community concerns regarding our WHRW and remediation programs. As
we have been discussing with you and your staff, there are a number of outstanding issues that require
clarification and/or direction from the Regional Board to ensure our compliance and to provide clarity
for the general public. We appreciate the Regional Board’s commitment to provide timely direction to
PG&E on these issues. We previously submitted our requests in letters dated January 10, 2013
(Proposal to Amend Reverse Osmosis and lon Exchange Leachate Monitoring) and February 7, 2013



(Formal Request for modification of Replacement Water Orders) which the Regional Board put out for
public comment through March 20, 2013. Now that the public comment period has closed, we look
forward to your response. We would appreciate the opportunity to discuss the public comments and
comments provided by the Office of Enforcement prior to your response. In addition to the issues
outlined in these two letters, we have also captured other issues that require clarification in the

summary table below.

Issue

Purpose of Request

Reference

Action Needed

1. WHRW - Proposed
Monitoring Plan
Amendment

Batch test resin leachate
to reduce intrusiveness
of startup testing and
ensure consistency of
resin quality at change-
outs; reduce imposition
of bi-weekly sampling of
indoor RO units

e 1/10/13 Letter
e 2/21/13 Public
Comment Period

e Approval of batch
testing of resin
leachate

e Approval of
updated RO unit
sampling schedule

2. WHRW - Order
Modification Requests:
Optional ROs

Clarify that residents are
not required to have RO
units installed

e 6/6/12 WHRW FS
Appendix D

e 2/7/13 Letter

e 2/21/13 Public
Comment Period

e Approval of
program modification
to permit residents to
decline RO units

3. WHRW - Order
Modification Requests:
Bottled Water Quality

Supplying commercially
available bottled water
satisfies water quality
standard for interim
replacement water

e 2/7/13 Letter
e 2/21/13 Public
Comment Period

¢ Modification of
replacement water
quality standard at
Paragraph 1(b) of CAO
No. R6V-2011-0005A1
to permit
commercially available
bottled water to
satisfy water quality
standard

4., WHRW - Order
Modification Requests:
Fixed Buffer Zone

Discontinue expansion of

one mile buffer zone;
existing buffer zone
provides adequate
protection against
potential plume
expansion

o 2/7/13 Letter
e 2/21/13 Public
Comment Period

o Modification of
“affected area”
definition of Finding
30 of CAO No. R6V-
2011-0005A1 and
Finding 4 of CAO No.
R6V-2011-0005A2 to
the current existing
depicted program area
based on 4Q12 Plume
Map




Issue

Purpose of Request

Reference

Action Needed

S. WHRW - Written
Access Agreement

PG&E requires written
approval by homeowner
to access their property
by signature of an
unaltered access
agreement

e 2/28/13 Email

o 3/6/13 Telephone
calls (counsel)

e 3/13/13 Comment
at Water Board public
meeting

o Clarify for the
community that the
Regional Board
concurs that eligible
residents need to sign
an unaltered access
agreement

6. WHRW -
Compliance Deadline for
residents who sign an
access agreement after
April 1, 2013

There is ambiguity in
relation to the term
“election.” Although a
resident may “elect”
WHRW, PG&E is unable
to proceed until the
resident signs an access
agreement. PG&E
requests that the
compliance deadline for
installation of treatment
units for residents that
elect a WHRW system
after April 1, 2013 be
defined as six months
from the date PG&E
receives a signed,
unaltered access
agreement.

o Various discussions

o PG&E requests
written confirmation
that “election”
pursuant to Paragraph
2c of CAO No. R6V-
2011-0005A2 is
defined as providing
PG&E with a signed,
unaltered access
agreement and that
Paragraph 2c applies
to residents electing a
treatment system
after April 1, 2013.

7. DWSP - Proposal for
Sampling of Inactive
Domestic Wells

Systematic proposal for
management of inactive
or nonoperational wells,
including process for
removal of wells from
domestic well sampling
program

e 3/6/13 Proposal

e Written approval
of inactive domestic
well sampling protocol

8. 2008 CAO —-Work
Plan Approval for
Investigation

Northern and eastern
area monitoring well
locations obviate
monthly domestic well
sampling for trend
analysis for monitoring
well placement

e 2/22/13 Work Plan
e 3/15/13 Work Plan
Addendum

e Written approval
of work plan and work
plan addendum

9. 2008 CAO -
Alternative Compliance
Metric Approval
Request

Alternative compliance
metrics demonstrate
inward plume capture

e 3/15/13 Report

e Written approval
of alternative
compliance metric




| Issue _

10. Background -
Development of Work
Plan

11. AU - Monitoring
and Reporting

provide clarification
regarding the 3 year
time

_Purpose of Request

Approval of Feb. 22, 2012
work plan for updated
tE_c_kground study

‘ Combletion of baseline

sampling at AUs

| Reference

° 2/22'/12 Work Plan
e Monthly TWG

| meetings since 1/2013

e 2/15/13
Report/proposal

| 12. CAO language -

Clarification of language
in Jan. 8 Order
amendment that PG&E
“must use data collected
within the past three

{ years”

e Various discussions

Action Needed
e Written approval
of phased work plans

o  Written approval
of planned sampling
and monitoring

| program
e (Clarification of
intent of “past three
years” language of
Paragraph C.2.h. of
CAO R6V-2008-0002-

| A4

We look forward to discussing these items with you and your staff next week. Please contact me if you
have any questions regarding any of these topics.

Sincerely,

A

Shery! Bilbrey

Director of Chromium Remediation




